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08/20/09 Statement of Ongoing Contracts as of 09/03/09

05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-26.1/26.1

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

Fed Aid

201130

HA12

130

HA42

201130

HB1

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

FIRE DAMAGE DURING CHALK FIRE FROM

SEP-OCT2008, BURING APPOX 17,000

ACRES OF LOS PADRES FOREST. FEB 2009

ROCKSLIDE CAUSED LRGEPORT

IN MONTEREY COUNTY NEAR LUCIA FROM

0.2 MILE TO 0.4 MILE NORTH OF VICENTE

CREEK BRIDGE

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY AT BIG SUR FROM

BIG SUR RIVER BRIDGE TO 0.8 KM NORTH

OF BIG SUR RIVER BRIDGE

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

REPAIR ROCK FALL DRAPERY SYSTEM

CONSTRUCT RETAINING WALL

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

REALIGN LEFT TURN LANE

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

HI TECH ROCKFALL CONST, INC

CALEX ENGINEERING COMPANY

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION CO 411

WALKER ST  PO BOX 50001

WATSONVILLE, CA 95077

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

FOREST GROVE, CA 97116

NEWHALL CA 91321

WATSONVILLE, CA  95077

WATSONVILLE, CA 95077

 

 

 

(661)254-1866

 

 

PASTORIUS, BRUCE

WAYNE WALKER

HENCH, CHARLIE

HENCH, CHARLIE

PASTORIUS, BRUCE

TYLER LAVERING

Resident
Engineer

(805)226-8340

(805)549-3701

(805)927-4559

(805)927-4559

(805)226-8340

(831)375-1621

 $1,785,000

 $856,024

 $885,000

 $2,077,070

 $3,085,000

 $665,819

Bid + CCOs

 $1,530,000

 $822,436

 $744,510

 $0

 $2,945,698

 $577,552

Comp To  date

 $0

 $4,596

 $88,598

 $0

 $3,994

 $0

This Month

06/30/08

09/27/07

04/15/09

06/25/09

08/18/08

08/20/08

Awarded

06/30/08

10/16/07

04/15/09

07/09/09

08/18/08

09/15/08

Approved

12/30/08

09/20/09

11/10/09

04/22/11

08/20/09

07/29/09

Est Comp

 92%

 100%

 44%

 0%

 100%

 100%

%Time

 86%

 95%

 84%

 0%

 95%

 100%

% Work 

 

OVER RUN

SUSPENDED

 

 

COMPLETED

Message

05-0R9204

05-0M7804

05-0S5104

05-0P3404

05-0R9304

05-0L2804

Contract 

  

  

  

ER-43G8-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

6420 VIA REAL, STE 6

P O BOX 250

PO BOX 674

23651 PINE STREET

585 W BEACH ST., PO BOX 720

411 WALKER ST

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE AVE

STE 130

1529 HWY 68

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA CA 93428

PASO ROBLES, CA 93446

MONTEREY, CA 93940

Accepted

07/29/09

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

05District

05-MON-1-72.9/74.6

05-MON-1-74.9/T92

05-MON-25-/11.7

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-45.8/82.6

Fed Aid

HM1

HB1

HM1

HA22

HA26

HB4N

Pgm Code

IN MONTEREY COUNTY NEAR CARMEL FROM

CARMEL VALLEY ROAD TO CARPTENTER

STREET

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY AND SAN BENITO COUNTIES

ABOUT 13.3 MILES EAST OF SAN LUCAS

FROM 0.0 TO 15.3 MILES NORTH OF THE

25/198 INTERSECTION

IN MONTEREY COUNTY ABOUT 20 MI N OF

PASO ROBLES FROM 0.3 MI S OF EAST

GARRISON OVERCROSSINGTO 0.1 S OF

JOLON ROAD UNDERCROSSING

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY CO AT VARIOUS LOCATIONS

FROM CENTRAL AVENUE NEAR KING CITY TO

HARTNELL ROAD NEAR SALINAS

Description 

PLACE HOT MIX ASPHALT ON PAVEMENT

INSTALL METAL BEAM GUARD RAIL

SEAL COAT EXISTING ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMODEL SAFETY ROADSIDE REST AREAS

CONSTRUCT MEDIAN ACCELERATION LANE

Type Of Work

TOP GRADE CONSTRUCTION, INC

J FLETCHER CREAMER & SON, INC

GRAHAM CONTRACTORS INC

PAPICH CONSTRUCTION COMPANY

INC

DIANI BUILDING CORP

GRANITE CONSTRUCTION COMPANY

Contractor

LIVERMORE, CA 94551

SYLMAR, CA 91342

SAN JOSE CA 95159

PISMO BEACH CA 93448

SANTA MARIA CA 934565757

WATSONVILLE CA 950775085

 

 

(408)293-9516

(805)473-3016

(805)925-9533

(831)724-1011

TYLER LAVERING

KESHAVARZI, FARSHAD

SILVA, RICK

LANG, TIM R.

RICHARDS, TIM

TYLER LAVERING

Resident
Engineer

(831)375-1621

(831)761-7617

(805)226-8279

(805)226-7450

(805)542-4765

(831)375-1621

 $552,680

 $1,308,674

 $582,353

 $2,534,715

 $6,108,820

 $3,852,074

Bid + CCOs

 $1,200

 $0

 $520,090

 $784,041

 $3,674,677

 $2,200

Comp To  date

 $1,200

 $0

 $0

 $0

 $729,865

 $2,200

This Month

04/14/09

06/09/09

05/20/09

02/09/09

09/03/08

07/15/09

Awarded

04/29/09

06/25/09

06/05/09

02/23/09

09/26/08

07/30/09

Approved

09/15/09

03/04/10

08/03/09

08/05/09

02/02/11

02/10/10

Est Comp

 43%

 0%

 100%

 64%

 61%

 3%

%Time

 0%

 0%

 100%

 31%

 61%

 0%

% Work 

 

 

COMPLETED

SUSPENDED

 

 

Message

05-0Q9304

05-0L8004

05-0Q9104

05-0N3104

05-464104

05-0E4704

Contract 

  

SARR-X053-(022)E

  

  

ACHS-Q101-(146)E

SARR-Q101-(151)E

  

  X0-53 0-(2E)

  

  

HGQ1-01 1-(6E)

  Q1-01 1-(1E)

  

--()

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

50 CONTRACTOR ST

12874 SAN FERNANDO RD

P O BOX 26770

P O BOX 2210

P O BOX 5757

P O BOX 50085

1529 HWY 68

150 WESTRIDGE DR, STE

150

3230 RIVERSIDE AVE.,

SUITE 130

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LANE

1529 HWY 68

MONTEREY, CA 93940

WATSONVILLE, CA 95077

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

MONTEREY, CA 93940

Accepted

08/03/09

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/09 Statement of Ongoing Contracts as of 09/03/09

05District

05-MON-101-87.7/89.3

05-MON-101-96.1/96.3

05-MON-146-/1.5

05-MON-183-.8/1.9

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

Fed Aid

HA25

HA42

HM1

HA22

HB1

HB4N

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF

SHERWOOD DRIVE OVERCROSSING TO WEST

LAUREL DRIVE OVERCROSSING

IN MONTEREY COUNTY NEAR PRUNEDALE AT

SAN MIGUEL CANYON ROAD  OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SOLEDAD FROM ROUTE 101/146 SEPARATION

TO 0.1 MILE EAST OF RUBION DRIVE

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY BETWEEN NORTH FORK

ROAD AND PRIEST VALLEY ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

STABILIZE ERODED SLOPE AREA

SLURRY SEAL COAT

HIGHWAY PLANTING

VERTICAL CURVE CORRECTION

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

WATKIN & BORTOLUSSI

ARTHUR'S CONTRACTING

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC.

ODYSSEY LANDSCAPE CO., INC.

M G E UNDERGROUND INC

LEE WILSON ELECTRIC COMPANY

INC

Contractor

SAN RAFAEL, CA  94901-4886

ATASCADERO, CA 93423

SACRAMENTO, CA 95829

LODI CA 95242

PASO ROBLES CA 93447

ARROYO GRANDE CA 93421

 

 

 

 

(805)238-3510

(805)489-4216

PASTORIUS, BRUCE

PASTORIUS, BRUCE

KESHAVARZI, FARSHAD

LAVERING, TYLER

LANG, TIM R.

JOHNSON, CURTIS

Resident
Engineer

(831)663-8902

(805)226-8340

(831)761-7617

(831)761-7618

(805)226-7450

(805)884-9459

 $447,392

 $337,270

 $198,282

 $188,352

 $999,404

 $509,230

Bid + CCOs

 $0

 $0

 $155,567

 $146,277

 $205,680

 $89,941

Comp To  date

 $0

 $0

 $44,446

 $2,249

 $78,228

 $73,523

This Month

06/24/09

06/23/09

04/22/09

11/27/07

12/31/08

10/29/08

Awarded

07/07/09

07/16/09

05/15/09

12/17/07

01/21/09

11/13/08

Approved

08/29/09

03/29/11

10/14/09

09/23/09

Est Comp

 0%

 0%

 100%

 0%

 55%

 62%

%Time

 0%

 0%

 75%

 0%

 21%

 18%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

05-0R2104

05-0Q0304

05-0Q9204

05-0E2424

05-0L2304

05-480624

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR STREET

P.O. BOX 2650

9390 ELDER CREEK ROAD

5400 W. HIGHWAY 12

P O BOX 4189

P O BOX 250

3075 EXECUTIVE DRIVE

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

3230 RIVERSIDE AVE.,

#130

22 N. MILPAS ST.,

SUITE H

SALINAS, CA 93907

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

PASO ROBLES, CA 93446

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

05District

05-SB-101-10.8/12.8

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

05-SB-101-20.0/0

Fed Aid

HB4C

HB4N

HM1

HB4N

HA25

HB71

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS

Description 

RECONSTRUCT TWO INTERCHANGES

INSTALL VEHICLE DETECTION SYSTEMS

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT CURB RAMPS

Type Of Work

SECURITY PAVING COMPANY INC

MANUEL BROS INC

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

GRANITE CONSTRUCTION COMPANY

Contractor

SUN VALLEY CA 913531489

GRASS VALLEY CA 95945

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

CYPRESS CA 90630

WATSONVILLE CA 950775085

(818)767-8418

(530)272-4213

 

(408)562-0026

(714)546-7975

(831)724-1011

ART INFANTE

DAVID BALLENTINE, R.E.

HENCH, CHARLIE

MAO. SHU-JON

JOHNSON, CURTIS

Resident
Engineer

(805)962-4752

(805)688-5920

(805)927-4559

(805)884-9459

 

 

 $47,433,470

 $658,583

 $3,410,000

 $3,069,443

 $2,585,263

 $428,387

Bid + CCOs

 $20,485,449

 $427,979

 $3,423,802

 $3,021,139

 $2,359,400

 $0

Comp To  date

 $130,482

 $6,498

 $0

 $14,666

 $4,581

 $0

This Month

04/02/08

10/20/08

04/18/05

09/27/07

09/21/07

08/11/09

Awarded

04/28/08

11/20/08

04/18/05

10/09/07

10/11/07

08/26/09

Approved

02/15/11

08/28/09

10/20/07

04/19/10

05/27/11

Est Comp

 64%

 100%

 100%

 0%

 0%

 0%

%Time

 43%

 65%

 100%

 0%

 0%

 0%

% Work 

 

OVER RUN

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-447804

05-0E0124

05-0M7204

05-460704

05-0G7704

05-0N8504

Contract 

  

  

  

  

ACNH-Q101-(130)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

WPCP

P O BOX 1489

P O BOX 995

P. O. BOX 910

630 REED STREET

10855 BUSINESS CENTER DR STE

P O BOX 50085

22 N. MILPAS STE. F

35 S. LA PATERA LANE,

SUITE E

775 ARLINGTON ST.

22 N. MILPAS ST. ,STE

"H"

22 N. MILPAS ST., STE

G

SANTA BARBARA, CA 93103

GOLETA, CA 93117

CAMBRIA, CA 93428

SANTA BARBARA , CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

05District

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-150-1.0/1.1

05-SB-166-26.0/0

05-SB-192-2.4/3.1

Fed Aid

HB1

HB1

HA23

HA25

HA42

HB1

Pgm Code

IN SANTA BARBARA CO ON ROUTE 101 FROM

GLEN ANNIE OVERCROSSING TO 3.3 KM

NORTH OF THE ROUTE 1/101 SEPARATION

AT VARIOUS LOCATIONS (

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT ROUTE 192/154 SEPARATION

AND FROM 0.1 KM EAST OF ALAMAR AVENUE

TO MISSION CANYON ROAD

Description 

RECONSTRUCT METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

PLACE ROCK SLOPE PROTECTION

PLANTING AND IRRIGATION

PLACE ROCK SLOPE PROTECTION

CONSTRUCT UNDERGROUND DRAINAGE

Type Of Work

MODERN ALLOYS INC

C AND W CONSTRUCTION

SPECIALTIES INC

SOUZA CONSTRUCTION INC

PACIFIC RESTORATION GROUP, INC

SOUZA CONSTRUCTION INC

R. BURKE INC.

Contractor

STANTON CA 90680

VENTURA CA 93003

SAN LUIS OBISPO CA

934033810

CORONA, CA  92877

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO, CA  93403

(714)893-0551

(805)642-0204

(805)546-8288

 

(805)546-8288

 

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

JOHNSON, C.B.

LEW, MIKE

HAAG, ALAN

Resident
Engineer

(805)688-5920

(805)688-5920

(805)688-5920

(805)884-9459

(805)348-3105

(805)884-9459

 $842,281

 $1,610,299

 $340,595

 $218,270

 $468,649

 $1,821,382

Bid + CCOs

 $622,939

 $1,540,530

 $327,954

 $195,517

 $457,022

 $1,510,687

Comp To  date

 $434,997

 $1,490

 $639

 $5,668

 $0

 $267,131

This Month

05/11/09

05/21/08

07/24/08

11/14/06

06/06/08

11/21/08

Awarded

06/02/09

06/24/08

08/15/08

12/04/06

06/27/08

12/03/08

Approved

11/23/09

05/03/10

10/20/09

03/02/10

09/30/09

10/14/10

Est Comp

 42%

 0%

 0%

 0%

 0%

 23%

%Time

 73%

 0%

 0%

 0%

 0%

 84%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

Message

05-0L4604

05-0L4504

05-0M8404

05-282814

05-0H9204

05-0F5704

Contract 

ACST-Q101-(136)E

ACST-Q101-(137)E

  

  

  

ACST-S192-(003)E

G Q1-01 1-(6E)

G Q1-01 1-(7E)

  

  

  

  S1-92 0-(3E)

--()

--()

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

11172 WESTERN AVENUE

2419 PALMA DRIVE

P O BOX 3810

P.O. BOX 77038

P O BOX 3810

P.O. BOX 957

35 S. LA PATERA LANE,

SUITE E

35 S. LA PATERA LANE,

SUITE E

35 S. LA PATERA LANE,

SUITE E

22 N. MILPAS ST., STE

G

2053 PREISKER LANE,

SUITE E

22 N. MILPAS STREET

SUITE H

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

05District

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SBT-156-/16.7

05-SCR-1-4.0/4

05-SCR-1-8.0/17.5

05-SCR-1-34.2/34.5

Fed Aid

HB1

HA21

HB4N

201130

HB4N

HA42

Pgm Code

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

IN SAN BENITO COUNTY ON ROUTE 101 AT

SAN BENITO RIVER BRIDGE AND ON ROUTE

129 AT PAJARO RIVER BRIDGE

IN SAN BENITO CO NEAR THE CITIES OF

SAN JUAN BAUTISTA AND HOLLISTER FROM

THE ROUTE 156/101 JUNCTION TO EAST OF

FAIRVIEW ROAD

IN SANTA CRUZ COUNTY @ THE BUENA

VISTA INTERCHANGE NORTHBOUND ON/OFF

RAMP INTERSECTION W/BUENA VISTA RD.

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR DAVENPORT

AT 2.0 AND 1.38 MILES SOUTH OF

WADDELL CREEK

Description 

CURVE REALIGNMENT

PAINT BRIDGES

INSTALL MICROWAVE VEHICLE DETECTION

REPLACE CULVERT STORM SEWER

INSTALL VEHICLE DETECTION SYSTEMS

REPLACE CULVERTS

Type Of Work

GRANITE CONSTRUCTION

CHANNEL COAST CORPORATION

LEE WILSON ELECTRIC COMPANY

INC.

GRANITEROCK,PAVEX

CONSTRUCTIONDIVISION

NORWOOD CONSTRUCTION

SOLOSKI & GONZALEZ, INC.

Contractor

WATSONVILLE, CA  95077

SANTA BARBARA, CA 93101

ARROYO GRANDE, CA  93421

SAN JOSE, CA 95136

BYRON, CA  94514

HALF MOON BAY, CA  94019

 

 

 

 

 

 

PASTORIUS, BRUCE

KESHAVARZI, FARSHAD

PASTORIUS, BRUCE

WILSON, JENNIFER

ROMAN, BERTHA

DUNLAP, BARRY

Resident
Engineer

(805)226-8340

(831)761-7617

(831)663-8902

(831)761-7615

(831)427-4706

(831)427-4706

 $481,460

 $673,742

 $212,452

 $965,000

 $554,019

 $813,845

Bid + CCOs

 $491,474

 $8,639

 $0

 $100

 $70,440

 $734,650

Comp To  date

 $845

 $8,639

 $0

 $100

 $70,440

 $617,503

This Month

09/24/08

12/19/08

07/06/09

07/20/09

10/22/08

05/08/09

Awarded

10/06/08

01/20/09

07/23/09

07/20/09

11/10/08

06/03/09

Approved

02/22/10

06/15/10

08/21/09

10/27/09

01/05/10

Est Comp

 0%

 13%

 0%

 75%

 15%

 38%

%Time

 0%

 1%

 0%

 0%

 13%

 90%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

05-0K7504

05-0Q0804

05-0N2104

05-0S7504

05-0C9024

05-0J1904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

  

WPCP

WPCP

PO BOX 50085

123 SANTA BARBARA STREET

P.O. BOX 250

120 GRANITE ROCK WAY

5301 BYRON HOT SPRINGS RD.#E

225 S. CABRILLO HWY #106 B

3075 EXECUTIVE DRIVE

150 WESTRIDGE ST, STE

150

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR STE

140

140 DUBOIS STREET,

STE. E

SALINAS, CA 93907

WATSONVILLE, CA 95077

SALINAS, CA 93907

WATSONVILLE, CA 95077

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-23.8/24.7

05-SCR-17-7.0/7.3

05-SCR-17-10.1/11.3

05-SCR-129-.5/L.5

05-SLO-1-73.0/73.5

05-SLO-46-32.2/37.2

Fed Aid

HB1

HB1

HB1

HB1

HM1

HE13

HE13

Pgm Code

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.1 MILE SOUTH OF WEST

VINEHILL ROAD TO 0.1 MI SOUTH OF

VINEHILL ROAD

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SANTA CRUZ CO NEAR WATSONVILLE AT

INDUSTRIAL ROAD

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

Description 

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALLS

INSTALL TRAFFIC SIGNAL

HOT MIX ASPHALT OVERLAY

CONVERT 2-LANE HWY TO 4 LANES

Type Of Work

JOHN MADONNA CONSTRUCTION

COMPANY INC

HSR INC.

PAVEX CONSTRUCTION

J F L ELECTRIC, INC.

R BURKE CORPORATION

PAPACH CONSTRUCTION COMPANY

Contractor

SAN LUIS OBISPO CA 93405

SANTA CLARA CA 95054

SAN JOSE, CA 95136

LOS ANGELES, CA  90001-3915

SAN LUIS OBISPO CA 93406

PISMO BEACH CA 93448

(805)543-7751

 

 

 

(805)543-8568

 

FARSHAD KESHAVARZI

PATRICK DUSSELL

JENNIFER WILSON

ROMAN, BERTHA

HENCH, CHARLES

RAMON HOPKINS

Resident
Engineer

 

(831)427-4706

(831)761-7615

(831)427-4706

(805)927-4559

(805)226-9217

 $833,994

 $1,534,425

 $8,249,488

 $141,201

 $368,829

 $30,084,531

Bid + CCOs

 $0

 $730,603

 $8,082,370

 $0

 $327,563

 $10,142,834

Comp To  date

 $0

 $652,048

 $0

 $0

 $324,983

 $796,207

This Month

06/24/08

03/20/09

12/27/07

05/07/09

02/23/09

01/10/08

Awarded

08/01/08

05/14/09

01/29/08

05/22/09

03/04/09

02/08/08

Approved

03/26/10

08/10/09

10/23/09

09/03/09

08/10/10

Est Comp

 0%

 29%

 100%

 0%

 50%

 0%

%Time

 0%

 48%

 100%

 0%

 95%

 0%

% Work 

 

 

PLANT EST

SATIS

SUSPENDED

SUSPENDED

PLANT EST

SATIS

Message

05-0K2404

05-0P8104

05-0K3204

05-0P7904

05-0Q8904

05-330714

Contract 

  

ACHS-P017-(102)E

ACST-P017-(101)E

  

  

HPLU-6205-(010)H

  

P P0-17 1-(2E)

  P0-17 1-(1E)

  

  

1620-5 01-(L  ) 

  

--()

--()

  

  

05 0-12-()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 5310

530 ALDO AVE.

120 GRANITEROCK WAY

8257 COMPTON AVE.

P O BOX 957

P O BOX 2210

150 WESTRIDGE DR, STE

140

140 DUBOIS STREET,

STE.E

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

WATSONVILLE, CA 95077

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

PASO ROBLES CA 93446

Accepted

08/11/09

Location
Storm Water
Plan
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05District

05-SLO-46-49.5/0

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-.7/31.7

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

Fed Aid

HA26

HA21

HM1

HB1

HB4N

HB4N

HB4N

HB4N

Pgm Code

IN SAN LUIS OBISPO CO NEAR SHANDON AT

THE SHANDON SAFETY ROADSIDE REST AREA

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM SANTA MARIA RIVER BRIDGE

TO LOS BERROS ROAD  UNDERCROSSING

IN SAN LUIS OBISPO CO NEAR SANTA

MARIA AT VARIOUS LOCATIONS FROM

ROUTE 101/166 EAST SEPARATION TO 1.0

KM NORTH OF RESERVIOR CANYO

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

Description 

REHABILITATE ROADSIDE REST AREA

REPLACE EXISTING BRIDGE

HOT MIX ASPHALT OVERLAY

GUARDRAIL AND CRASH CUSHIONS

CONSTRUCT RETAINING WALLS

CONSTRUCT CLIMBING LANE

Type Of Work

SPECIALTY CONSTRUCTION INC

WHITAKER CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

C AND W CONSTRUCTION

SPECIALTIES INC

R G W CONSTRUCTION INC

R BURKE CORPORATION

Contractor

SAN LUIS OBISPO CA 93401

PASO ROBLES, CA  93446

WATSONVILLE CA 950775085

VENTURA CA 93003

LIVERMORE CA 94551

SAN LUIS OBISPO CA

934060957

(805)543-1706

 

(831)724-1011

(805)642-0204

(925)606-2400

(805)543-8568

RICHARDS, TIM

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

LEW, MIKE

LEW, MIKE

Resident
Engineer

(805)542-4765

(805)542-4765

(805)348-3533

(805)550-4689

(805)348-3105

(805)348-3105

 $2,942,365

 $5,472,500

 $3,029,992

 $1,954,552

 $6,017,034

 $5,177,321

Bid + CCOs

 $0

 $5,300,424

 $1,950,111

 $0

 $1,753,426

 $5,195,806

Comp To  date

 $0

 $1,270

 $1,948,173

 $0

 $624,535

 $0

This Month

07/29/09

07/05/07

02/05/09

07/30/09

10/01/08

09/10/07

Awarded

08/12/09

08/03/07

02/23/09

08/12/09

10/15/08

09/28/07

Approved

01/15/10

09/17/09

06/21/10

12/13/10

08/07/09

Est Comp

 0%

 0%

 58%

 0%

 100%

 100%

%Time

 0%

 0%

 65%

 0%

 29%

 100%

% Work 

 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

05-0F7104

05-0F9804

05-0Q2504

05-0K5704

05-485624

05-485614

Contract 

SARR-P046-(042)E

ACST-P058-(103)E

  

ACHS-Q101-(154)E

  

  

  P0-46 0-(2E)

  P0-58 1-(3E)

  

G Q1-01 1-(4E)

  

  

--()

--()

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

645 CLARION COURT

2752 CONCRETE COURT

P O BOX 50085

2419 PALMA DRIVE

P O BOX 2910

P O BOX 957

4485 VACHELL LANE

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

SUITE E

2053 PREISKER LANE

SUITE E

2053 PREISKER LANE

SUITE E

SAN LUIS OBISPO, CA

93401

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

08/07/09

Location
Storm Water
Plan
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05District

05-SLO-101-24.0/32.3

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

Fed Aid

HA22

HE11

HA25

HM1

HB4N

HM3

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM NORTH PASO ROBLES

OVERHEAD TO SAN MARCOS CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT  10.3

MILES EAST OF SANTA MARIA AT ALAMO

CREEK BRIDGE

Description 

REHABILITATE ROADWAY

INTERCHANGE IMPROVEMENTS

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

CONSTRUCT LANES

CLEAN AND PAINT BRIDGE

Type Of Work

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

PAPICH CONSTRUCTION COMPANY

INC

SOUZA CONSTRUCTION INC

JEFFCO PAINTING AND COATING

INC

Contractor

TEMPLETION, CA 93465

CORONA, CA  92877

PISOM BEACH CA 93448

SAN LUIS OBISPO CA

934033810

VALLEJO CA 94592

 

 

 

(805)473-3016

(805)546-8288

(707)562-1900

DANIEL MILLER

SILVA, RICK

RICHARDS, TIM

LANG, TIM R

LEW, MIKE

BARRY BEECH

Resident
Engineer

(805)549-3560

(805)226-8279

(805)542-4765

(805)226-7450

(805)348-3105

(805)347-1965

 $15,951,544

 $16,330,855

 $2,280,948

 $1,871,917

 $1,537,499

 $394,838

Bid + CCOs

 $11,086,526

 $11,459,568

 $2,162,406

 $156,523

 $1,533,019

 $411,574

Comp To  date

 $168,405

 $652,099

 $22,750

 $154,123

 $810

 $161,802

This Month

09/03/08

09/10/07

03/14/06

03/04/09

03/06/08

11/10/08

Awarded

09/15/08

09/24/07

03/30/06

03/16/09

03/21/08

12/12/08

Approved

09/23/09

11/01/10

04/26/10

09/30/09

09/16/09

10/22/09

Est Comp

 88%

 58%

 0%

 20%

 0%

 78%

%Time

 69%

 70%

 0%

 8%

 0%

 95%

% Work 

 

 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

 

Message

05-0H1904

05-402804

05-0C1104

05-0R7704

05-0C6604

05-0Q1804

Contract 

ACNH-Q101-(142)E

  

  

  

STP-    -(   )

  

--()

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P. O. BOX 790

P.O. BOX 77038

P O BOX 2210

P O BOX 3810

P O BOX 2015

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

#130

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE E

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

08/24/09

Location
Storm Water
Plan
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05District

 $8,253,537 $112,998,795 $205,492,927

05-SLO-227-.9/7.1

05-SLO-227-10.9/14.2

Fed Aid

HM1

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE FROM HUASNA ROAD TO

PRICE CANYON ROAD

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

SEAL COAT

REHABILITATE ROADWAY

Type Of Work

INTERNATIONAL SURFACING

SYSTEMS

CALPORTLAND CONSTRUCTION

Contractor

MODESTO CA 95352

(209)525-9065

 

BARRY BEECH

DANIEL MILLER

Resident
Engineer

(805)347-1965

(805)549-3560

 $442,382

 $7,316,414

Bid + CCOs

 $530,693

 $4,297,762

Comp To  date

 $0

 $153,757

This Month

01/21/09

06/11/08

Awarded

02/10/09

06/27/08

Approved

08/18/09

10/20/09

Est Comp

 100%

 71%

%Time

 100%

 58%

% Work 

SUSPENDED

 

Message

05-0Q9504

05-0A4604

Contract 

  

ACNH-S227-(005)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

P O BOX 4770
2053 PREISKER LANE

STE E

SANTA MARIA, CA 93454

Accepted

08/18/09

Location
Storm Water
Plan



05-0R9204

05-0M7804

05-0S5104

05-0P3404

05-0R9304

05-0L2804

05-0Q9304

05-0L8004

05-0Q9104

05-0E4704

05-0R2104

05-0Q0304

05-0N3104

05-464104

05-0Q9204

05-0E2424

05-0L2304

05-480624

05-447804

05-0E0124

05-0M7204

05-0G7704

Contract

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-26.1/26.1

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

05-MON-1-74.9/T92

05-MON-25-/11.7

05-MON-101-45.8/82.6

05-MON-101-87.7/89.3

05-MON-101-96.1/96.3

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-146-/1.5

05-MON-183-.8/1.9

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-19.6/25.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-0N8504

05-0L4604

05-0L4504

05-0M8404

05-460704

05-282814

05-0H9204

05-0F5704

05-0K7504

05-0Q0804

05-0N2104

05-0S7504

05-0C9024

05-0J1904

05-0K2404

05-0P8104

05-0K3204

05-0P7904

05-0Q8904

05-330714

05-0F7104

05-0F9804

Contract

05-SB-101-20.0/0

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-101-14.8/15.3

05-SB-150-1.0/1.1

05-SB-166-26.0/0

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SBT-156-/16.7

05-SCR-1-4.0/4

05-SCR-1-8.0/17.5

05-SCR-1-34.2/34.5

05-SCR-9-23.8/24.7

05-SCR-17-7.0/7.3

05-SCR-17-10.1/11.3

05-SCR-129-.5/L.5

05-SLO-1-73.0/73.5

05-SLO-46-32.2/37.2

05-SLO-46-49.5/0

05-SLO-58-9.8/10.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



05-0Q2504

05-0K5704

05-485624

05-485614

05-402804

05-0C1104

05-0R7704

05-0H1904

05-0C6604

05-0Q1804

05-0Q9504

05-0A4604

Contract

05-SLO-101-.5/7.8

05-SLO-101-.7/31.7

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-24.0/32.3

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

05-SLO-227-10.9/14.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $25,853,221

 $19,533,449

 $110,243,745

 $2,077,070

 Bid + CCO

 $17,743,688

 $18,589,969

 $62,114,824

 $0

 Work Comp

-F-

-S-

-SH-

-ER-



05

District

 $15,117,363

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $205,492,927  $112,998,795

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $47,785,441

 Bid + CCO

 $14,550,314

 Work Comp

District Total:

Work completed this Period:  $15,117,363


	05

